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Configuration changes ‘&

= T-11 Harness

— Uses Capewell Canopy
Release Assembly

— Maintains four points of
adjustment from previous
T-11 harness

— Maintains vertical for
jumper under reserve
= Main Pack Tray
- Uses same diagonal
backstrap keepers as T-10
= T-11R Risers

— Incorporate a 26-in
spreader bar of the same
material as MIRPS
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o ATPS Path Forward
|- b

= Test new configuration to prove the redesigned
harness assembly

= MC-6 Testing - May 07 to Dec 07/
— Tower drop tests at Natick
- 45 Mannequin drops with main at YPG
- 45 Mannequin drops with reserve at YPG
- 45 live jumps at YPG
- 229 Live jumps at Ft. Bragg

= T-11 Testing
- 22 live Jumps at YPG to prove system integration — Nov 07
— OT starts at Ft. Bragg - Feb 08
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MC-6 FY08 FY09 FY10 FY11 FY12 FY13 FY14
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Design Validation

Customer Test E]

Safety Confirmation A

Contract Mod A
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Milestone C A

Contract Awd A

ATPS Fielding
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